

Timeline for Project Number #2

Proposed by: City of Hampton
(insert name of city or county)

Project Name: Hampton City Jail and H-NNCSB Jail-based MAT

#	Objective	REQUIRED																Optional											
		FY23				FY24								FY25				FY26				FY27							
		March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	Screen all individuals for SUD within 72 hours of entry																												
2	Provide treatment recommendations for individuals screened																												
3	Link individuals to H-NNCSB treatment prior to release																												
4	Provide mental health assessment within 72 hours of entry																												
5	Provide mental health treatment recommendations																												
6	Provide counseling to all individuals receiving MAT in HCJ					2	2	2	2	2	2	2	2	2	2	2													
7																													
8																													
9																													
10																													
11																													
12																													
13																													
14																													
15																													